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	HOTEL CONSTRUCTION SCHEDULE TEMPLATE

	
	
	One Corporate Building
	
	07/25/2020

	
	
	CLIENT NAME
	
	DATE

	
	
	4236 Bottom Lane, Findley Lake, New York  14736
	
	10

	
	
	LOCATION
	
	PAGE NO.


	Task ID
	Task Description
	Start Date
	End Date
	% Completed
	2020

	
	
	
	
	
	20-Jul
	21-Jul
	22-Jul
	23-Jul
	24-Jul
	25-Jul
	26-Jul
	27-Jul
	28-Jul
	29-Jul
	30-Jul
	31-Jul
	1-Aug
	2-Aug
	3-Aug

	56
	   Blow-In  insulation
	07/05/2020
	07/06/2020
	100%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	57
	   Drywall nailing inspection
	07/07/2020
	07/07/2020
	100%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	58
	   Order finish package
	07/07/2020
	07/07/2020
	100%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	59
	   Tape and texture drywall
	07/07/2020
	07/14/2020
	100%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	60
	   Deliver finish package
	07/14/2020
	07/14/2020
	100%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	61
	   Finish carpentry
	07/15/2020
	07/20/2020
	100%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	62
	   Painting
	07/20/2020
	07/25/2020
	100%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	63
	Phase 4 Exterior Finish
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	64
	   Install house wrap
	06/21/2020
	05/22/2020
	100%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	65
	   Roofing
	06/22/2020
	06/27/2020
	100%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	66
	   Masonry
	06/22/2020
	06/29/2020
	100%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	67
	   Siding / Stucco
	06/29/2020
	07/05/2020
	100%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	68
	   Concrete prefinal grade
	07/05/2020
	06/30/2020
	100%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	69
	   Soffit & fascia
	07/05/2020
	07/07/2020
	100%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	70
	   Pour driveway and walk
	07/06/2020
	07/08/2020
	100%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	71
	[bookmark: _GoBack]   Foundation purging
	07/08/2020
	07/11/2020
	100%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	72
	   Exterior painting
	07/11/2020
	07/12/2020
	100%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	73
	   Landscaping
	07/12/2020
	07/19/2020
	100%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	74
	Phase 5 Interior Finish
	 
	 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	75
	   Order appliances
	07/25/2020
	07/25/2020
	100%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	76
	   Tub & shower wall finish
	07/25/2020
	07/28/2020
	0%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	77
	   Install resilient/hard floors
	07/28/2020
	08/02/2020
	0%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	78
	   Install cabinets & countertops
	08/02/2020
	08/03/2020
	0%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	79
	   Deliver appliances
	08/02/2020
	08/02/2020
	0%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	80
	   Carpentry pick-up
	08/03/2020
	08/04/2020
	0%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	81
	   Install appliances
	08/03/2020
	08/04/2020
	0%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	82
	   Finish electrical
	08/03/2020
	08/04/2020
	0%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	83
	   Test appliances
	08/05.2020
	08/05.2020
	0%
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