Invite your contractor and/or your designer into your
home to discuss all of your hopes and requirements for

uTCHEN EMODEL your kitchen renovation. This will help confirm your
space is planned in a way that will ensure convenience
and ease of movement for you and your family.
Remember to stick to your plan, and don't get caught up
in the excitement or let yourself get talked into things

you don't want or need.

Tear Out and Demolition

O Demolishand get rid of what”s outdated or worn out. Rip out anything you don”t want
to keep including walls, cabinetry, flooring, fixtures, or more.
Decisionis to hire a licensed contractor to complete the work. Experienced teams
possess the knowledge to avoid plumbing and pipes hidden behind walls or beneath
cabinets.

Budget
1,500.00%

01/06/2020  05/06/2020

Rough-In Work (Framing and Plumbing)

0 Rough-in workincluding any framing and plumbing. Moving plumbing fixtures away
from where they originally sat. Adding square footage to the space by pouring new
concrete for an expansion.

Decision is to leave this work to a professional construction crew.

Budget
2,500.00%

08/06/2020  12/06/2020

Finishing Walls, Doors & Windows

[0 Hang, tape, and finish drywall according to the project plan. Add a coat of primer to the
drywall.
Install doors or windows. Insulate them properly. Install trims to make cabinet
installation more exact.
I will do these activities with my own hands.

Budget
1,500.00%

15/06/2020  18/06/2020

Cabinets and Plumbing Fixtures

0 installation of cabinets and plumbing fixtures. , followed by installation of new
countertops.
Add sink, faucet, and garbage disposal.
With a little effort and the help of friends, this is a job | am willing to do on my own.

Budget
2,500.00%

19/06/2020  20/06/2020

Bring in New Appliances

O Add the built-in microwave, stove, refrigerator, wine chiller, and water filtration
system.
If will attempt the process myself.

Budget
6,500.00%

22/06/2020  23/06/2020

Install New Flooring

O Install ceramic tiles. Black & white.
Decision is to leave this work to a professional.

Budget
1,500.00%

24/06/2020  25/06/2020

TOTAL Budget:

16,000.00%
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