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05 SEP - 11 SEP
12 SEP-18 SEP
19 SEP - 25 SEP
26 SEP – 02 OCT
03 OCT – 09 OCT
10 OCT – 16 OCT
17 OCT – 23 OCT
Conceptual solution
Comitee formal approval
Machine design
Electrical darwings
Procurement
Parts manufacture and machine assembling
Quality control and CE marking
Installation – GO LIVE
COMPANY NAME
Company Slogan Here
Project Manager
John Doe
Manufacturing Facility
SECTOR C – Labelling Machines
MILESTONE #2
Machine Constructed
23-SEP-2022
MILESTONE #3
Machine Assembled
12-OCT-2022
MILESTONE #4
Machine Invoiced
21-OCT-2022
MILESTONE #1
Budget Approved
16-SEP-2022
PRODUCTION
GANTT CHART
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