	
	
	
	
	
	
	
	[image: ]
	

	 
	 
	 
	 2

	 
	 3

	 
	 4

	 

	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 1

	 
	 
	 
	 
	 
	 
	 

	 
	TEAR OUT & DEMOLITION
	 
	ROUGH-IN WORK
	 
	PROFESSIONAL INSPECTION
	 
	FINISHING THE WALLS
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Clear old walls
	 
	Adding square footage
	 
	Calling the city
	 
	Hang drywall
	 

	 
	Move old cabinetry
	 
	Framing
	 
	Scheduling appointment
	 
	Tape drywall
	 

	 
	Deinstall fixtures
	 
	Moving plumbing fixtures
	 
	The approval
	 
	Finish drywall
	 

	 
	Hauling debris away
	 
	Moving plumbing fixtures
	 
	The approval
	 
	Add a coat of primer 
	 

	 
	
	 
	Moving plumbing fixtures
	 
	The approval
	 
	
	 

	 
	01/04 - 04/04
	 
	05/04 - 09/04
	 
	10/04 - 14/04
	 
	15/04 - 19/04
	 

	 
	 
	 
	 6
8

	 
	 7

	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 5

	 
	 
	 
	 
	 
	 
	 

	 
	INSTALL DOORS & WINDOWS
	 
	CABINETS AND PLUMBING FIXTURES
	 
	BRING IN NEW APPLIENCES
	 
	INSTALL NEW FLOORING
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	Install Doors (2pcs)
	 
	Install new countertops
	 
	Instal microwave
	 
	Select colors and styles
	 

	 
	Install windows (3pcs)
	 
	Install cabinets
	 
	Install stove
	 
	Prepare the substrate
	 

	 
	Check insulation
	 
	Install sink
	 
	Install refrigerator
	 
	Insert ceramic tiles
	 

	 
	Lorem Ipsum
	 
	Install faucet
	 
	Install wine chiller
	 
	Lorem Ipsum
	 

	 
	
	 
	Position garbage bin
	 
	Install water cleaning system
	 
	
	 

	 
	22/04 - 23/04
	 
	28/04 - 02/05
	 
	05/05 - 07/05
	 
	10/05 - 14/05
	 

	 
	 
	 
	 
	 
	 
	 
	  © TemplateLab.com 


KITCHEN CONSTRUCTION SCHEDULE

image1.png
Template!




image2.png




image3.png




