**Team Charter**

**Project**
NovaFusion Innovations

**Lead project**
Grace Manning

**Project start**
December 15, 2025

**Location**
Luminescent Meadows

---

**Team Members**

- Grace Manning
  - Team Facilitator
- Oliver Bennett
  - Process Analyst
- Ethan Baxter
  - Technical Advisor
- Aria Santiago
  - Marketing Specialist
- Caleb Mitchell
  - Designer Graphic

**Project Milestone**

- **Week 1**
  - Research Phase
    - Discover Opportunities
    - Conceptualization/Feedback
- **Week 2**
  - Design Blueprint
    - Conceptualization/Feedback
- **Week 3**
  - Development Sprint
    - Building Prototypes
    - Refinement/Iteration
    - Enhance Prototypes
- **Week 4**
  - Conceptualize Solutions
    - Enhance Prototypes
- **Week 5**
  - Enhance Prototypes
    - Refinement/Iteration
- **Week 6**
  - Launch Preparation
    - Ready for Launch
    - Marketing

---

**Project Budget**

<table>
<thead>
<tr>
<th></th>
<th>Quantity</th>
<th>Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>Marketing</td>
<td>2 campaigns</td>
<td>$10,000</td>
</tr>
<tr>
<td>Research</td>
<td>5 studies</td>
<td>$7,500</td>
</tr>
<tr>
<td>Training</td>
<td>10 workshops</td>
<td>$6,000</td>
</tr>
<tr>
<td><strong>Total</strong></td>
<td></td>
<td><strong>$23,500</strong></td>
</tr>
</tbody>
</table>