CONSTRUCTION PAYMENT SCHEDULE

Construction Company Information Total Payment Scheduled

Company Name: EverBuild Construction, Inc.

Address: 1234 Oak Street, Suite 200 Cityville, State 98765 $38 ! 8 50 ' OO

Phone: +1 (555)123-4567

Email: info@everbuildconstruction.com

Project Information Document Information

Sunrise Heights Residential Complex Document Created: 10-Mar-24

Location: Hillside Avenue, Cityville Person Responsible: Mike Downey

Project Number: SHRC-2024-123 Last Update: 14-Mar-24
Subcontractor Services Payment Payment
Company Name Performed Amount Date
ABC Construction Excavation $6,200.00 15-Mar-24
XYZ Builders Foundation Pour $12,500.00 30-Mar-24
Smith Drywall Drywall Installation $5,800.00 10-Apr-24
Flooring Pros Flooring Installation $6,550.00 25-Apr-24
Paint Masters Final Touch-Up $7,800.00 5-May-24
Disclaimer

The payment schedule provided herein is subject to adjustments based on the project’s evolving progress and any necessary
modifications.

Please note that unforeseen circumstances, scope changes, or unforeseen delays may impact the payment timeline.

We recommend reviewing and updating this schedule periodically to ensure accuracy throughout the project.
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