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	Text2: John Smith 
	Text3: $500,000  
	Text4: April 1, 2024 
	Text1: IT Infrastructure Installation Project  
	Text5: The IT Infrastructure Installation Project aims to upgrade our organization’s network, servers, and hardware components to enhance efficiency, security, and scalability.
	Text13: Server Deployment 
	Text14: System Administrator 
	Text15: Install and configure servers, ensuring optimal performance and security.

	Text16: Windows/Linux server administration, virtualization

	Text17: 2
	Text18: 4/15/2024 
	Text19: 4 weeks 
	Text20: Hardware Procurement 
	Text21: Procurement Specialist 
	Text22: Source and purchase required hardware components within budget constraints.

	Text23: Vendor management, negotiation skills

	Text24: 1
	Text25: 4/1/2024 
	Text26: 1 week 
	Text27: Cable Installation 
	Text28: Cable Technician 
	Text29: Physically install network cables, patch panels, and switches.

	Text30: Structured cabling, cable termination

	Text31: 2
	Text32: 4/8/2024 
	Text33: 3 weeks 
	Text6: Network Assessment 
	Text7: Network Engineer 
	Text9: Cisco networking, subnetting, security protocols

	Text10: 1
	Text11: 4/1/2024 
	Text12: 2 weeks 
	Text41: Backup Implementation 
	Text42: Backup Administrator 
	Text43: Set up data backup solutions for servers and critical systems.

	Text44: Backup software, disaster recovery planning

	Text45: 1
	Text46: 4/29/2024 
	Text47: 1 week 
	Text48: Testing and QA 
	Text49: QA Analyst 
	Text50: Test network functionality, identify issues, and ensure compliance.

	Text51: Test scripts, documentation

	Text52: 1
	Text53: 5/6/2024 
	Text54: 2 weeks 
	Text34: Firewall Setup 
	Text55: Documentation 
	Text35: Security Specialist 
	Text56: Technical Writer 
	Text36: Configure firewalls and security appliances to protect the network.

	Text57: Create user manuals, system documentation, and standard operating procedures.
	Text37: Firewall rules, intrusion detection

	Text58: Technical writing, communication skills

	Text38: 1
	Text59: 1
	Text39: 4/22/2024 
	Text60: 5/20/2024 
	Text40: 2 weeks 
	Text61: 1 week 
	Text8: Evaluate existing network infrastructure, identify weaknesses, and propose improvements.
	Text62: Based on the staffing requirements, we can conclude that this project demands a diverse team with specialized skills. Effective collaboration among these roles will ensure successful IT infrastructure installation and smooth project execution.      



