

Project Schedule Overview

Task ID	Task Name	Start	End	Duration	Dependencies	Resources	Priority	Status
1	Project Kick-off	2023-01-01	2023-01-05	5 days		Team A	High	Completed
2	Requirement Gathering	2023-01-05	2023-01-20	15 days	1	Team A	High	In Progress
3	System Architecture Design	2023-01-10	2023-01-25	15 days	2	Team B	High	In Progress
4	Database Design	2023-01-15	2023-01-20	5 days	2	Team C	Medium	Completed
5	Backend Development	2023-01-20	2023-02-10	20 days	3, 4	Team D	High	In Progress
6	Frontend Development	2023-01-25	2023-02-15	20 days	3	Team E	High	In Progress
7	Integration Testing	2023-02-10	2023-02-20	10 days	5, 6	Team F	Medium	Planned
8	User Acceptance Testing	2023-02-15	2023-02-25	10 days	6	Team G	Medium	Planned
9	Deployment	2023-02-20	2023-02-25	5 days	7, 8	Team H	High	Planned
10	Project Review	2023-02-25	2023-03-05	10 days	9	Team A	Low	Planned

Legend: █ Task is in progress

█ Task is on hold / blocked

█ Task is completed

- Team A: Project Manager
- Team B: System Architect
- Team C: Database Specialist
- Team D: Backend Developer
- Team E: Frontend Developer
- Team F: QA Tester
- Team G: User Acceptance Tester
- Team H: Deployment Specialist