

# PROJECT STAKEHOLDER MAP

LOW

MEDIUM

HIGH

Project Overview

### Project Description

Project Name focuses on modernizing our internal communication infrastructure. By integrating cloud-based collaboration tools, enhancing cybersecurity protocols, and optimizing data-sharing processes, Project Name aims to streamline communication channels and bolster security measures. This project aligns with our commitment to fostering a more agile and secure work environment, enabling seamless collaboration and information exchange across teams while ensuring the confidentiality and integrity of sensitive data.

Budget: \$10,000

Deadline: Friday, January 5, 2024

Stakeholders	Role in project	Category	Interest	Impact	Risks	Strategies	Interact Preferences
Sarah Thompson	Project Manager	Internal	<div></div>	<div></div>	Budget overruns may impact timelines. Mitigation essential for project success	Continuous monitoring, regular budget reviews, proactive adjustments to prevent overruns	<b>Email</b> sarah@email.com  <b>Phone</b> +1-555-123-4567
Alex Rodriguez	IT Director	External	<div></div>	<div></div>	Cybersecurity vulnerabilities may arise. Rigorous testing crucial for threat prevention	Regular security audits, employee training, swift response to emerging threats	<b>Slack</b> @alex_rodriguez  <b>Zoom</b> Meeting ID - 123-456-7890
Emily Chen	Communication Specialist	Internal	<div></div>	<div></div>	Communication breakdowns might occur. Proactive engagement crucial for risk mitigation	Clear communication channels, regular updates, feedback loops for continuous improvement	<b>Microsoft Teams</b> Chat: @emily_chen  <b>Email</b> emily.chen@email.com
Jonathan Harper	Data Security Officer	External	<div></div>	<div></div>	Data breaches pose a significant threat. Robust encryption measures are critical	End-to-end encryption, regular vulnerability assessments, strict access controls	<b>LinkedIn</b> linkedin.com/in/Jonathan  <b>Phone</b> +1-555-987-6543
Olivia Reynolds	User Experience Coordinator	Internal	<div></div>	<div></div>	User resistance to change may impact adoption. User training and support vital	Comprehensive user training sessions, accessible support channels, positive reinforcement	<b>Twitter</b> @olivia_reynolds  <b>Email</b> olivia.reynolds@email.com