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INTRODUCTION 

The WBS is a hierarchical deliverable oriented decomposition of the work to be executed by the 

project team to accomplish the project objectives and create the required deliverables. It 

organizes and defines the total scope of the project. 
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WBS 

Below are different views. It depends to the project which type to use… 

Outline View 

The outline view is similar to a MS Word numbered list... 

1. Project Name 

1.1. Deliverable A 

1.1.1. Control Account A1 

1.1.1.1. Work Package 

1.1.1.2. Work Package 

1.1.1.3. … 

1.1.2. Control Account A2 

1.1.2.1. Work Package 

1.1.2.2. … 

1.2. Deliverable B 

1.2.1. Control Account B1 

1.2.1.1. Work Package 

1.2.1.2. Work Package 

1.2.1.3. … 

1.2.2. Control Account B2 
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Hierarchical Structure 

The hierarchal structure is much similar to the above list, however may be useful in some cases. 

Level WBS Code Description 

1 1. Project Name 

2 1.1 Deliverable A 

3 1.1.1 Control Account A1 

4 1.1.1.1 Work Package 

4 1.1.1.2 Work Package 

4 1.1.1.3 … 

3 1.1.2 Control Account A2 

4 1.1.2.1 Work Package 

4 1.1.2.2 … 

2 1.2 Deliverable B 

3 1.2.1 Control Account B1 

4 1.2.1.1 Work Package 

4 1.2.1.2 Work Package 

4 1.2.1.3 … 

3 1.2.2 Control Account B2 

Tabular View 

Level 1 Level 2 Level 3 Level 4 

Project Name Deliverable A Control Account A1 Work Package 

Work Package 

… 

Control Account A2 Work Package 

… 

Deliverable B Control Account B1 Work Package 

Work Package 

… 

Control Account B2 Work Package 
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Tree Structure View 

 

Project Name

Deliverable A

Control Account A1

Work 
Package

Work 
Package

...

Control Account A2

Work 
Package ...

Deliverable B 2

Control Account B1

Work 
Package

Work 
Package

...

Control Account B2

Work 
Package
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WBS DICTIONARY 

The WBS Dictionary is a document that describes each WBS component including a brief definition 

of the scope or statement of work, defined deliverable(s), associated activities and a list of 

milestones. Furthermore possibly responsible organization, start- & end date, required resources, 

estimated cost, charge number, quality requirements, contractual information and technical 

references.
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WP Name  WBS ID  

Description  Assumptions & 

Constraints 

 

  

  

Milestones  

SN. Name Due Date  

    

    

    

    

Activity 

SN. Name Human Resource Non-human Resource Material Line Total 

Hours Rate Total Hours Rate Total QTY Rate Total 

            

            

            

            

            

            

            

            

            

            

Quality Requirements Acceptance Criteria 

  

Technical Reference Contractual Info 
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